



This project was funded by the European Union's Justice Programme (2014-2020).

EXEC - Electronic Xchange of e-Evidences with e-CODEX

EXEC Roll Out



EXEC roll out: what does that mean?

- Final stage of the EXEC project
- Within roll out scope: connectivity between the backend solutions and (at least) one competent legal authority per MS
- Out of roll out scope: the integration of the Reference Implementation with a national backend system and its roll out
- The EXEC roll out workshop on 2 October 2019 marked the start of the EXEC roll out phase

From testing to roll out

- The roll out builds upon the results of the testing phase
 - Gateway / Connector / RI PoC set up
 - Cross border exchange with Central Testing Platform (with standardised test plan to conduct automated test schemes)
 - Cross border exchange between MSs
 - Two-way SSL testing
- Critical factors for roll out: MS' production readiness
 - Blocking issues from the test results have been solved
 - National strategies for roll out (survey results)
 - 'Production ready' RI availability (and RI portal schema)

National roll out strategy

- Moving from a test to a production environment
 - Setting up parallel environment for production, or;
 - Elevating test to production environment
- 'Production CTP' is ready for connectivity testing
- Ordering certificates for production environment
- Configuration files for creating the correct p-modes
- First MS exchanges (in production environment) are planned (e.g. NL-AT)



Thank you

